Presented By: Klaudia Makili - Project Manager Kali Ramiah - Business Analyst

Project Update: eGov Portal Implementation

Ministry of Mines and Energy - Namibia



Landfolio User Conference - 10 February 2023





Table of Contents

Landfolio Project Ministry of Mines and Energy Namibia

Landfolio System (BackOffice)

Background, Current Status

e-Gov Portal Project Implementation

Background, Objectives, Project Status, Project Timeline

e-Gov Portal Project Considerations

Topics to consider in order for a succesfull implementation

Conclusion

Conclusion, questions and answers





Landfolio BackOffice System





Background

Timeline

2014:

- Implementation of Flexicadastre
- Provide a public view only map portal for external stakeholders to view license shapes on a map over the internet.
- Replacing the Computerised Mineral Title Management System

• **2018**:

- Upgrading of the Flexicadastre system to Landfolio system
- Extending Landfolio system to Diamonds Affairs and Petroleum Affairs
- Implementation of Mines Dashboard
- 2022 November
 - Started with the e-Gov implementation project





BackOffice at MME

Scope and usage in Mines, Petroleum and Diamond Directorates

- To manage and monitor all licenses and permits activities for all the 3 Directorates.
- Facilitate many **additional 'out of the box' functions** previously not available such as:
 - Generation of official documents and letters
 - Email and SMS **notifications** to internal and external stakeholders
 - Improved security and **authorisation** features
 - High level of **audit functionality** for governance and monitoring
 - Many standard **reports** that can be generated and **distributed automatically**
 - Link related official documents to business objects as appropriate
- Provide a public view only map portal for external stakeholders to view license shapes on a map over the internet.



Landfolio System Current Status

- Most of the Directorates are utilising the system to its full potential.
- A healthy percentage of the Directorates have good data quality.

Landfolio map of Namibia's mining cadastre

Ø



e-Gov Portal Project Implementation





Background and Objectives

- The project started last year in mid-November 2022.
- The key objective is to successfully develop and implement e-Gov Portal to;
 - To strengthen the current licensing processes in Namibia and to create a modern, interactive and streamlined experience for investors,
 - Provide an interface to assist license holders and external stakeholders with a range of transactions within the Ministry.
 - Streamline and provide online access for current and prospective license holders for the purpose of viewing their license portfolio, submit applications and meeting statutory obligations (production reporting, payments, submission of renewals etc).

Project Status

Past and Current Milestones and Activities

- 1
- System upgrade from version 6.4.0.1 to version 7.2.14 to allow successfully implementation of eGov Portal and to introduce new functionalities.
- $\begin{array}{c} \mathbf{2} & \mathbf{1} \\ \mathbf{t} \end{array}$
 - The Inception Phase was successfully completed currently in the Design Phase of the project.



- Key activities taking place in parallel include:
 - Acquisition of IT infrastructure to host the e-Gov Portal
 - Engagement with the Central Bank as well as Ministry of Finance regarding integration with Online Payment Gateway.
 - Ongoing data clean-up efforts



Project Timeline

Design, Implementation & Go-Live

MME		M1 M2	M3	M4	M5	M6	M7	M8
Namibia eGoverment Mining Cadastre Portal								
Design, Implementation & Go-Live	8 Months	-						
Phase 1 - Inception	1 Month							
Phase 2 - Design & Data Cleaning	2 Months							
Phase 3 - Develop & Configure	3 Months							
Phase 4 - Training & Testing	1 Months							
Phase 5 - Go-Live & User Registrations	1 Months							
Reports								
Phase 1 - Inception Report	Month 1							
Phase 2 - Design & Data Cleaning Report	Month 3							
Phase 3 - Develop & Configure Report	Month 6							
Phase 4 - Training & Testing Report	Month 7							
Phase 5 - Final Report	Month 8						> Sy	ntex Te





eGov Portal Project Considerations







Implementation Considerations

- Leveraging of existing workflows and backoffice system
- Implementation in accordance with existing laws for all Directorates
- Suitability of IT infrastructure within the Ministry
- Availability of government data centre, or cloud server, to host the solution
- Payment gateway for integration with e-Gov Portal
- Data cleaning and optimisation guidelines sent to each Directorate
- Onboarding and registration process for both existing and new license holders



Namibia e-Gov Portal



The Ministry Of Mines and Energy Portal provides an electronic platform to enable stakeholders within the respective sectors, to engage directly with Namibia's Ministry of Ministry of Mines and Energy (MME).

The Map Portal displays an interactive Mining Cadastre map, where the public can view and search on various Mining tenements within Namibia.

Registered Users are able to:

- · View the details and obligations of their existing Mineral Rights and Tenements
- · Submit applications for new licences and permits
- · Submit applications for Renewal of existing licences and permits
- · Submit payments and reports, mineral discovery and mine closure notifications
- Request for Licence Ownership Transfer, Relinquishment (Area), Extension (Area), Surrender and Work Program Amendments
- Request Inspection Services

Registration for Access to the MME Portal:

To manage your licences through the portal you are required to register as a portal user. This can be done by clicking the Register button and following the prompts.

Please click here to register as a Portal User.





Conclusion



Strimble 🖉

Thank You

Credits

For Questions or Feedback please contact:

Klaudia Makili Syntex Technologies <u>klaudia@syntexnam.com</u>

© 2022 Trimble, Inc. All Rights Reserved. Confidential and Proprietary Information

KIITOS TACK **BEDANKT** E Dziêkujemy Teşekkürler GRAZIE VINAKA DANKIE TERIMA KAS Obrigado शुक्रया AČlŪ Ευχαριστώ БЛАГОДАРИМ ВИ Спасибо HVALA VAM TAKK Ďakujem vám GRACIAS merci நன்றி **SALAMAT** 감 A HVALA VAM **VIELEN DANK DIOLCH** KÖSZÖNJÜK NGĀ MIHI T ē **E** MULTUMIM ਤ ਹਾਡਾ ਧੰਨਵਾਦ Xin Cảm Ơn ま